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Statement of Ongoing Contractsasof 04/20/07 05/ 02/ 07
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Com %Time
Fed Aid Storm Water Description Res!dent Comp To date ADDI’OVGS % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12- ORA-0-10.2/25.3 I'N ORANGE COUNTY AT VARI OQUS LOCATI ONS MANUEL BROS, | NC. NAJM ELIE $6, 628,267 10/17/05 100%
12- 0E1104 CONSTRUCT FI BER OPTI CS SYSTEM 908 TAYLORVI LLE ROAD, #104 2491 E. ORANGETHORPE $6, 668,431 10/ 31/ 05 96%
ACST- X059- (043) E AVENUE $69, 257 06/ 30/ 07
X0-59 0-(3E) GRASS VALLEY, CA 95949 FULLERTON, CA 92831
--() (714) 680-7826 OVER RUN
HB4N WPCP
12-ORA-0-/0 I'N ORANGE COUNTY AT VARI QUS LOCATIONST D S ENG NEERI NG NAJM ELIE $2,684,544 10/10/06 41%
12- 0E1604 I NSTALL CHANGEABLE MESSAGE Sl GNS 2899 AGOURA ROAD, SUITE 171 2491 E. ORANGETHORPE $829, 673 10/ 24/ 06 31%
ACST- X059- (046) E AVENUE $528,081 05/ 03/ 07
G X0-59 0-(6E) WESTLAKE VI LLAGE, CA 91361
--0) (714) 680- 7826
HB4N WPCP
12-ORA-0-/0 I'N ORANGE COUNTY AT VARI QUS LOCATIONST D S ENG NEERI NG, | NC. THAI, DANH $1,193,541 02/16/06 90%
12- 0E1004 UPGRADE RAMP METER AND VEHI CLE 2899 AGOURA ROAD, #171 2491 E. ORANGETHORPE $1, 092, 664 02/ 24/ 06 91%
ACNH- X059- (044) E AVENUE $11, 100 05/ 03/ 07
--(0) WESTLAKE VI LLAGE, CA 91361
(949) 279-8803
HB4N WPCP
12-ORA-1-.2/1.1 I'N ORANGE COUNTY I N DANA PO NT FROM POWELL CONSTRUCTORS MAHDAVI , SAEED $2, 759,166 06/ 06/ 06 96%
12- 000704 0.3 KM EAST OF CAM NO CAPI STRANO TO 8555 BANANA AVENUE 3251-1/4 UNI VERSI TY $2, 709,562 06/ 21/ 06 96%
SAN JUAN CREEK BRI DCGE DRI VE $98,983 04/ 26/ 07
I NSTALL CONTRETE MEDI AN BARRI ER FONTANA, CA 92335-1299
(949) 509- 5055
HB1 SWPPP
12- ORA-1-18.2/18.5 I'N ORANGE COUNTY | N NEWPORT BEACH T D S ENG NEERI NG $335,409 02/07/07 0%
12-0H2174 FROM 0. 24 KM WEST OF DOVER DRI VE TO 2899 AGOURA ROAD STE 171 $0 03/02/07 0%
0.21 KM WEST COF BAYSI DE DRI VE $0
MODI FY TRAFFI C SI GNAL WESTLAKE VI LLAGE CA 91361
(805) 371- 4639
HB1 SWPPP
12- ORA-1-18.4/19.8 I'N ORANGE COUNTY I N NEWPORT BEACH T D S ENG NEERI NG $308, 324 04/10/07 0%
12-0F7424 FROM DOVER DRI VE TO 0.1 KM SOUTH COF 2899 AGOURA ROAD STE 171 $0 04/ 24/ 07 0%
ROUTE 1 AND 55 SEPARATI ON $0
ROADWAY LI GHTI NG AND TRAFFI C SI GNAL  WESTLAKE VI LLAGE CA 91361
(805) 371- 4639
HB1 WPCP
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12- ORA-1-18.5/19.8 I'N ORANGE COUNTY I N NEWPORT BEACH PETERSON CHASE GENERAL THAI, DANH $959,284 07/13/06 60%
12- OF7414 FROM DOVER DRI VE TO OLD NEWPORT 1792 KAl SER AVENUE 2491 E. ORANGETHORPE $464, 878 07/ 24/ 06 48%
BOULEVARD AVENUE $60, 425 05/ 16/ 07 0
ROADWAY STREET LI GHTI NG I RVINE CA 926145706
(949) 252- 0441 (714) 680-7829
HB1 WPCP
12-ORA-5-3.6/0 I'N ORANGE COUNTY I N SAN CLEMENTE AT BRUTOCO ENG NEERI NG & JOUBEEN, JAY $4, 148,050 09/ 25/06 9%
12- OE7404 SQUTHBOUND AVENI DA PI CO OFF RAMP P.O BOX 429 15700 RUSTI N VI LLAGE $98, 630 10/10/06 20
W DEN EXI STI NG OFF RAMP VAY, #3 $98, 630 08/29/08 0
FONTANA, CA 92334- 0429
(714) 558-4062
HB4N SWPPP
12-ORA-5-7.3/8 I'N ORANGE COUNTY I N SAN JUAN PETERSON- CHASE GENERAL JOUBEEN, JAY $6,381,005 11/07/05 100%
12- 0A3904 CAPI STRANO ON ROUTE 5 AT STONEHI LL 1792 KAl SER AVENUE 15700 TUSTI N VI LLAGE $4,934,882 11/18/05 779%
ACI M 005 -(931)7 DRI VE AND CAM NO CAPI STRANO WAY, TRAILER #3 $173,803 06/ 30/ 07 °
--(0) NORTHBOUND SERRA ON RAMP I RVINE, CA 92614-5706 TUSTI N, CA 92780
REALI GN RAMP AND EXTEND RAMP METER (949) 279-8638 OVER RUN
HB4N SWPPP
12- ORA-5-10.0/14.5 I'N ORANGE COUNTY I N SAN JUAN HI GHLAND COSNTRUCTI ON, | NC. NADERI , ARSALAN $1, 209,349 11/28/06 64%
12-0H2144 CAPI STRANO AT VARI OQUS LOCATI ONS 133 N. PI XLEY STREET 3251 1/4 UNI VERSITY $1,172,261 12/11/06 95%
ACl M 4116- (004) E REPAI R SLOPE FAI LURE DRI VE $390, 541 06/ 18/ 07 °
--0) CRANGE, CA 92868
(949) 279-8439
HA23 SWPPP
12-ORA-5-21.3/31. 4 I'N ORANGE COUNTY IN I RVINE, TUSTIN ALL AMERI CAN ASPHALT $10, 721,000 02/15/07 0%
12- 04004 AND SANTA ANA FROM ROUTE 405 AND 5 P O BOX 2229 $0 03/09/07 0%
ACl M 005 -(935)9 SEPARATI ON TO 0.5 KM NORTH OF FOURTH $0 0
--() STREET OVERCROSSI NG CORONA CA 928782229
RESURFACE ROADWAY (951) 736- 7600
HA22 WPCP
12- ORA-5-23.9/24.8 I'N ORANGE COUNTY IN IRVINE FROM 0.5 BEADOR CONSTRUCTI ON COVPANY RAMADAN, Kl FAH $9, 031, 700 08/01/06 74%
12- 0F9504 KM SOUTH OF ROUTE 5 AND 133 26320 LESTER Cl RCLE 15700 TUSTI N WAY $4,090, 774 08/ 15/ 06 45%
SEPARATI ON TO 0.2 KM SOUTH CF JEFFREY VI LLAGE, #1 $281,219 07/01/07 0
RCAD OVERCROSSI NG CORONA CA 92883
CROSS SLOPE CORRECTI ON (951) 674- 7352 (949) 279-8625

HB1 SWPPP
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12- ORA-5-35.9/35.9 I'N ORANGE COUNTY I N ANAHEI M AT GENE BEADCOR CONSTRUCTI ON COVPANY BERRI OS, JOSE $959, 300 01/04/07 6%
12- 0F9404 AUTRY WAY OVERCROSSI NG 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $3,933 01/30/07 0%
RESURFACE ROADVAY DRI VE $0 08/ 06/ 07 0
CORONA, CA 92883
(949) 509-5023 SUSPENDED
HA22 SWPPP
12-ORA-5-42.1/44. 4 I'N ORANGE AND LOS ANGELES COUNTIES INF C | CONSTRUCTORS/ BALFOUR BU, DA KEN G $195, 159, 633 04/18/06 23%
12-101674 BUENA PARK AND LA M RADA FROM 2585 BUI SNESS PARK DRI VE 6231 MANCHESTER BLVD. $43,189, 712 04/ 25/ 06 2204
ACNH- 005 -(932)1 ORANGETHORPE AVENUE OVERCROSSI NG TO $4, 988,402 09/01/10 0
1-005 -(932)N 0.5 KM NORTH OF ARTESI A AV VI STA, CA 92081- 8831 (714) 367- 2080
--0) RECONSTRUCT AND W DEN FREEWAY
HE13 SWPPP
12-ORA-39-2.6/0 I'N ORANGE COUNTY I N HUNTI NGTON BEACH FREEWAY ELECTRI C $254,254 03/15/07 0%
12-0H22WU4 AND LA HABRA AT VARI QUS LOCATI ONS P O BOX 7745 $0 04/19/07 0%
I NSTALL SAFETY LI GHTI NG $0 0
RI VERSI DE CA 925137745
(951) 710- 1000
HB1 WPCP
12- ORA-39-3.2/5.8 I'N ORANGE COUNTY | N HUNTI NGTON BEACH ALL AMERI CAN ASPHALT $1, 315,113 04/03/07 0%
12- 0H4004 AND VESTM NSTER FROM MAIN STREET ANDP O BOX 2229 $0 04/18/07 0%
ELLI S AVENUE TO SOUTH OF ROUTE 39 AND $0 °
405 SEPARATI ON CORONA CA 928782229
RUBBERI ZED ASPHALT CONCRETE (951) 736- 7620
HML WPCP
12-ORA-39-4.6/7.7 I'N ORANGE COUNTY | N HUNTI NGTON BEACH DYNALECTRI C $520,900 02/07/07 0%
12- 0HO354 AND WESTM NSTER AT VARI OQUS LOCATI ONS 4462 CORPORATE CENTER DRI VE $0 03/02/07 0%
MODI FY TRAFFI C SI GNAL $0 °
LOS ALAM TGS CA 90720
(714) 828- 7000
HB1 WPCP
12- ORA-39-5.6/5.6 I'N ORANGE COUNTY | N HUNTI NGTON BEACH BEADOR COSNTRUCTI ON COVPANY BERRI CS, JOSE $407, 700 08/16/06 51%
12- 0HO014 AND VESTM NSTER AT EDI NGER AVENUE 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $211,326 08/ 31/ 06 5000
MODI FY SI GNAL AND EXTEND LEFT TURN DRI VE $171,534 06/13/07 0

CORONA, CA 92883
(949) 509-5023
HB1 WPCP
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12- ORA-39-11.1/14.5 I N ORANGE COUNTY I N BUENA PARK AT TDS ENG NEERI NG $141,356 02/ 07/07 0%
12-0HO0334 ORANGETHORPE AVENUE AND BEACH 2899 AGOURA RCAD SUI TE 171 $0 03/02/07 0%
BOULEVARD | NTERSECTI ON AND | N STANTON $0 0
AT CERRI TOS AVENUE AND BEACH WESTLAKE VI LLAE CA 91361
| NSTALL SAFETY LI GHTI NG (805) 371- 4639
HB1 WPCP
12- ORA-39-11.6/0 I'N ORANGE COUNTY I N STANTON, ANAHEI MT D S ENG NEERI NG $304, 637 02/05/07 0%
12- 0H23W4 AND BUENA PARTK AT VARI QUS LOCATI ONS 2899 AGOURA ROAD STE 171 $0 02/21/07 0%
I NSTALL SAFETY LI GHTI NG $0 0
WESTLAKE VI LLAGE CA 91361
(805) 371- 4639
HB1 WPCP
12- ORA-57-8.5/9.7 I'N ORANGE COUNTY AT VARI QUS LOCATIONST D S ENG NEERI NG $384,994 04/10/07 0%
12-0G7804 I NSTALL CLOSED ClI RCUI T TELEVI SI ON 2899 AGOURA RCAD SUI TE 171 $0 04/ 24/ 07 0%
$0
WESTLAKE VI LLAGE CA 91361
(805) 371- 4639
HB4N WPCP
12- ORA-57-11.2/22.5 I'N ORANGE COUNTY | N ORANGE, ANAHEI M STERNDAHL ENTERPRI SES, | NC. JAVAHERNESHAN, MAJI D $302, 702 03/21/07 0%
12- 0H6704 FULLERTON, PLACENTI A AND BREA FROM 11861 BRANFORD STREET 3251 1/4 UNI VERSI TY $0 04/ 06/ 07 0%
CHAPMAN AVENUE UNDERCROSSI NG TO LOS DRI VE $0 0
ANGELES COUNTY LI NE SUN VALLEY, CA 91352
TRAFFI C STRI PI NG AND MARKI NG (949) 289-3551
Hv4 WPCP
12- ORA-57-13.0/16.6 I'N ORANGE COUNTY | N ANAHEI M AND BELAI RE- WEST LANDSCAPE, | NC. JOUBEEN, JAY $1, 159,687 02/01/06 63%
12- 084404 PLACENTI A FROM 0. 7 KM NORTH OF P. O BOX 6270 15700 TUSTI N WAY $1,107,561 02/09/06 95%
ACNH- PO57- (051) E KATELLA UNDERCROSSI NG T9 0.3 KM VI LLAGE, TRAILER #3 $7,950 12/10/07 0
--() NORTH OF ORANGETHORPE UNDERCROSSI BUENA PARK, CA 90622-6270
PLANTI NG AND | RRI GATI ON (714) 558-4062
HA25 SWPPP
12-ORA-57-15.7/0 I'N ORANGE COUNTY | N FULLERTON AT TDS ENG NEERI NG ELSAYED, MOHAMED $107,677 12/08/06 67%
12- 0H2224 ROUTE 57 AND 91 SEPARATI ON 2899 AGOURA ROAD, SU TE 171 2491 EAST $99, 086 01/05/07 920
INSTALL SAFETY LI GHTI NG ORANGETHORPE AVENUE $71,099 04/ 25/ 07 °

WESTLAKE VI LLAGE, CA 91361
(714) 680-7841
HB1 WPCP
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12- ORA-57-20. 0/ 20. 3 I'N ORANGE COUNTY I'N BREA FROM ROUTE  GRI FFI TH COVPANY JAVAHERNESHAN, NMAJI D $1,599, 719 02/ 23/07 0%
12- 0H0184 99 AND 57 SEPARATI ON TO Bl RCH STREET 2020 SOUTH YALE STREET 3251 1/4 UNI VERSI TY $0 03/ 09/ 07 0%
ACST- P057- (052) E UNDERCROSSI NG DRI VE $0 0
P0- 57 0- (2E) W DEN HI GHMAY SANTA ANA, CA 92704
--0) (949) 289-3551
HB1 SWPPP
12-ORA-73-16. 3/16. 3 'N ORANGE COUNTY AT VARI QUS LOCATI ONS BEADOR CONSTRUCTI ON COVPANY  AMUTHASAKARAN, KAUSI $2,198,200 08/23/06 0%
12- 0C9834 COMPOST STORM FI LTER SYSTEM 26320 LESTER Cl RCLE 3251-1/4 UNI VERSI TY $2, 027,150 09/ 05/ 06 0%
DRI VE $1,602 12/03/07
CORONA, CA 92883
(919) 509-5047 PLANT EST
HA42 SWPPP SATI S
12-ORA-73-21.5/21.5 'N ORANGE COUNTY TN TRVINE AT NEWPORT P & D LANDSCAPE MANAGENVENT HONG, JOAN $191, 258 02/17/05 38%
12- 0704 COAST DRI VE UNDERCROSSI NG 999 TOWN AND COUNTRY FLR 4 15700 TUSTIN VI LLAGE $143,082 02/ 25/ 05 250
M TI GATI ON PLANTI NG AND | RRI GATI ON VAY $691 12/09/10 °
ORANGE, CA 92868 TUSTIN, CA 92780
(949) 279-8741
HA25 WPCP
12-ORA-73-22. 4/ 24.3 N ORANGE COUNTY I'N TRVI NE AND R J NOBLE COVPANY MAHDAVI,  SAEED $1,238,654 02/10/06 333%
12- 0X0704 NEWPORT BEACH FROM BONI TA CANYON P.O. BOX 620 3251 1/4 UNI VERSI TY $395,376 02/ 17/ 06 320
DRI VE UNDERCRCSSI NG TO UNI VERSI TY DRI VE $0 04/11/07 0
DRI VE OVERCROSSI NG ORANGE, CA 92865
OVERLAY EXI STI NG PAVEMENT (949) 509-5012 SUSPENDED
HB1 WPCP
12-ORA-74-13.3/16. 6 N ORANGE COUNTY NEAR SAN JUAN HOT  BRENT ENG NEERI NG, [ NC. LI NDQUI ST, KARL $33,209, 901 12722706 7%
12- 043214 SPRI NGS FROM SAN JUAN CANYON BRI DGE 81 SHI ELD 31726 RANCHO VI EJO $5, 923,929 01/ 11/ 07 18%
ACST- PO74- (050) E TO RI VERSI DE COUNTY LI NE ROAD, SUITE 115 $3, 126,802 12/ 20/ 09 0
PO- 74 0- (OE) W DEN ROADWAY AND BRI DGES I RVINE, CA 92618
--0) (949) 487-4027
HB1 SWPPP
12-ORA-90-11.8/12.5 N ORANGE COUNTY I'N YORBA LINDA AND BRUTOCO ENG NEERI NG AND YIT, JAMES $31, 001, 653 11/22/06 5%
12- 056214 ANAHEI M ON ROUTE 90 FROM .95 KM EAST P.Q BOX 429 1250 N. LAKEVI EW $675,092 12/ 20/ 06 204
HP21- 6212- (011) E OF KELLOGG DRI VE UNDERCROSSI NG TO LA AVENUE, SU TE M $401, 675 07/16/10 0
62-12 0-(1E) PLAVA AVENUE FONTANA, CA 92334
-0 CONSTRUCT BRI DGE AND W DEN ROADWAY (714) 779-2683

HB4N SWPPP
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12- ORA-91-10. 3/ 19 I' N ORANGE COUNTY I N AND NEAR ANAHEI MALL AMERI CAN ASPHALT MATI NPOUR, HAM D $15, 687,804 03/07/06 87%
12- OEO5WU4 AND YORBA LI NDA FROM LAKEVI EW AVENUE P. O. BOX 2229 15700 TUSTI N VI LLAGE $14, 207,649 03/23/06 88%
OVERCROSSI NG TO ORANGE SAN VWAY $170,771 06/09/07 0
BERNARDI NO AND RI VERSI DE C CORONA, CA 92878
PAVEMENT REHABI LI TATI ON (949) 279-8601
HA22 SWPPP
12- ORA-91-13.5/14.7 I' N ORANGE COUNTY | N ANAHEI M AND REYCO SM TH AND REYNOLDS HONG, JOHN $1,649,251 06/14/02 0%
12-075304 YORBA LI NDA FROM 1.4 KM WEST OF WEIR7177 BROCKTON AVE, SU TE 220 15700 TUSTI N VI LLAGE $1, 348,019 07/03/02 0%
ACNH- P091- (109) E CANYON ROAD TO 0.5 KM EAST OF WEIR VAY #4 $1,867 06/29/07 0
--0) CANYON ROAD RI VERSI DE, CA 92506 TUSTIN, CA. 92780
H GHVWAY PLANTI NG AND | RRI GATI ON (714) 688-1951 PLANT EST
HA25 SWPPP SATI S
12- ORA-91-16.9/17. 4 I' N ORANGE COUNTY I N YORBA LI NDA FROMALL AMERI CAN ASPHALT MATI NPOUR, HAM D $2,042,224 06/29/06 11%
12-0G7604 ROUTE 241 OFF RAMP TO 1 KM WEST OF 400 EAST SI X STREET 15700 TUSTI N VI LLAGE $384,499 07/17/06 19%
COAL CANYON UNDERCROSSI NG VWAY, #3 $384,499 06/ 28/ 07 0
ASPHALT CONCRETE OVERLAY CORONA, CA 92878
(949) 279-8601
HB1 WPCP
12- ORA-133-4.2/8.1 I'N ORANGE COUNTY | N LAGUNA BEACH AND SEMA CONSTRUCTI ON, | NC. EMAM  KAMRAN $24,952, 741 12/ 06/ 02 100%
12-1072U4 | RVI NE FROM ROUTE 73 AND 133 6 ORCHARD, SUI TE 150 15510 ROCKFI ELD $25, 021,974 12/16/02 99%
ACST- P133- (010) E SEPARATI ON TO 0.5 KM SOUTH OF ROUTE BOULVARD, SU TE A $201, 275 06/ 15/ 07 0
P1-33 0-(0E) 403 AND 133 SEPARATI ON LAKE FOREST, CA 92630 I RVINE, CA. 92618
--0) W DEN AND REALI GN H GHWAY (949) 598- 3588 OVER RUN
HA22 SWPPP
12- ORA-133-8.3/8.5 I'N ORANGE COUNTY IN TRVINE FROM 0.2 T D S ENG NEERI NG EMAM  KAMVRAN $641, 132 08/ 16/ 06 17%
12- 0H2014 KM NORTH OF ROUTE 405 TO 0.2 KM SOUTH2899 AGOURA ROAD, SU TE 171 15510 ROCKFI ELD $194, 045 08/ 30/ 06

HB1 WPCP

OF ROUTE 405

I NSTALL SI GN STRUCTURES WESTLAKE VI LLAGE, CA 91361

BLVD., SUITE A
(949) 598- 3577

$0 05/07/07

30%

12- ORA- 241-17. 6/ 25
12- OF1804

HA22 WPCP

I'N ORANGE COUNTY I N M SSI ON VI EJQ,
LAKE FOREST AND | RVI NE FROM ANTONI O
PARKWAY OVERCROSSI NG TO PORTOLA
PARKWAY NORTH OVERCROSSI NG

REHABI LI TATE ROADVWAY

ALL AMERI CAN ASPHALT
P O BOX 2229

CORONA CA 92878
(951) 736- 7600

ZI AEI' AN, GHASSEM
15700 TUSTI N VI LLAGE
VAY, #2

(949) 279- 8468

$1,563,612 09/12/06  100%
$26,210 09/ 22/ 06 29

$26,210 06/ 25/ 07 0
OVER RUN
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12-ORA-405-.9/.9 I'N ORANGE COUNTY N FULLERTON AND T D S ENG NEERI NG THAI, DANH $249,992 05/22/06 100%
12- 0G7704 I RVI NE AT YORBA LI NDA BOULEVARD 2899 AGOURA ROAD, SUITE 171 2491 E. ORANGETHORPE $246,396 06/ 01/ 06 100%
OVERCROSSI NG AND AT | RVI NE CENTER AVENUE $0 03/30/07 0
DRI VE OVERCROCSSI NG WESTLAKE VI LLAGE, CA 91361 03/ 30/ 07
CHANGEABLE MESSAGE S| GNS (714) 680-7829 COVPLETED
HB4N WPCP
12-ORA-405-3.7/6. 4 N ORANGE COUNTY TRVINE FROM JEFFERY PACI FT C RESTORATI ON GROUP, | NCHONG, JOAN $1,317,611 02/15/06 29%
12- 075704 ROAD AND UNI VERSI TY DRI VE TO SAN P. O BOX 77038 15700 TUSTIN VI LLAGE $1, 127,845 03/07/06 86%
DI EGO CREEK VAY $169, 404 01/12/10 0
HI GHWAY PLANTI NG AND | RRI GATI ON CORONA, CA 92877-0101
(949) 279-8741
HA25 SWPPP
12-ORA-405-7.7/0 I'N ORANGE COUNTY I'N TRVINE AT T D S ENG NEERI NG THAT, DANH $256, 872 06/ 23/ 06 100%
12- 0H2244 MACARTHUR BOULEVARD OVERCROSSI NG 2899 AGOURA ROAD, SUITE 171 2491 E. ORANGETHORPE $245, 766 06/ 29/ 06 100%
MODI FY Sl GNAL AVENUE $0 04/10/07 0
WESTLAKE VI LLAGE, CA 91361 04/ 10/ 07
(714) 680-7829 COVPLETED
HB1 WPCP
12-ORA-405-12.5/12. 7 N ORANGE COUNTY TN COSTA MESA AND  PETERSON- CHASE GENERAL YIT, JAMES $1,541, 141 06/ 28/ 05 0%
12- OF5304 FOUNTAI N VALLEY FROM NORTH OF SANTA 1792 KAl SER AVENUE 3190-J Al RPORT LOOP $1, 526,084 07/11/05 0%
ACI M 405 -(924)1 ANA RI VER BRI DGE TO 0.7 KM SOUTH OF DRI VE $0 05/01/07 0
ACI M 405 - (924)E WARD STREET OVERCROSSI N I RVINE, CA 92614 COSTA MESA, CA 92626
--0) W DEN AND MODI FY RAMP (714) 556-8202 PLANT EST
HB1 SWPPP SATI S
12- ORA- 405- 16. 9/ 24. 2 I'N ORANGE COUNTY N WESTM NSTER, PAVE- TECH, INC. WANG, T H $10, 188,909 01/12/07 10%
12- 0E0604 HUNTI NGTON BEACH AND SEAL BEACH FROM735 LAGUNA DRI VE 15700 TUSTIN VI LLAGE $3, 361,923 01/ 30/ 07 33%
ACl M 405 -(936)1 ROUTE 405 AND 39 SEPARATI ON TO LCS VAY, #1 $2, 226,976 01/06/09 0
ACl M 405 - (936)E ANGELES COUNTY LI NE CARLSBAD, CA 92008
-0 REPLACE SLABS AND TREAT BRI DGE DECK (714) 558-4110
HA22 SWPPP
12- ORA- 405-20. 6/ 0 I'N ORANGE COUNTY I'N VESTM NSTER AT  PERERA CONSTRUCTI ON AND DESI GNRAVANATHAN, KUGAN $4,069, 984 10/12/06 43%
12- 079304 THE BOLSA CHI CA MAI NTENANCE STATION 2890 | NLAND EMPI RE BLVD., #102 15700 TUSTI N VI LLAGE $1, 092, 459 11/ 09/ 06 2704
CONSTRUCT MAI NTENANCE BUI LDI NGS VAY, #2 $157, 093 10/ 10/ 07 °
ONTARI O, CA 91764
(949) 279-8495
HA12 SWPPP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12- ORA-405-20.8/23.1 I'N ORANGE COUNTY I N SEAL BEACH FROM PETERSON CHASE GENERAL PHAM DAT $7,165,965 09/18/06 57%
12- 0G6904 0.2 KM NORTH OF ROUTE 22 AND 405 1792 KAl SER AVENUE 3251 1/4 UNI VERSI TY $2,590,425 09/27/06 36%
ACI M 405 -(934)1 SEPARATI ON TO 7TH STREET OVERCROSSI NG DRI VE $576,274 12/ 01/ 07 0
ACI M 405 -(934)E I NSTALL DRAINS AND OVERHEAD LI GHTS I RIVNE, CA 92614-5706
--() (949) 509-5010
HB1 SWPPP
12- ORA-405-22.5/22.5 I'N ORANGE COUNTY I N SEAL BEACH ON PETERSON CHASE PHAM DAT $899,938 08/29/06 38%
12- 05604 SQUTHBOUND ROUTE 405 ON RAMP FROM 1792 KAl SER AVENUE 3251-1/4 UNI VERSITY $346, 452 09/ 11/ 06 39%
SEAL BEACH BOULEVARD DRI VE $190, 494 08/ 06/ 07 0
SHOULDER W DENI NG, MODI FY DRAI NAGE I RVINE, CA 92614
(949) 509-5010
HB1 SWPPP

Totals: Authorized Final Amt: $389, 044, 151 Completed to Date: $127,557, 743  Work ThisMonth: $14, 586, 654



Cnty Rt Pm
12- ORA-0-10. 2/ 25. 3

12-ORA-0-/0
12-ORA-0-/0
12-ORA-1-18.4/19.8
12-ORA-1-18.5/19.8
12-0ORA-1-.2/1.1
12-ORA-1-18.2/18.5
12-ORA-5-3.6/0
12-ORA-5-7.3/8
12- ORA-5-10. 0/ 14.
12- ORA-5-21. 3/ 31.
12- ORA-5-23. 9/ 24.
12- ORA-5-35. 9/ 35.
12- ORA-5-42. 1/ 44.
12-ORA-39-2.6/0
12- ORA-39-3.2/5.8
12-ORA-39-4.6/7.7
12-ORA-39-5.6/5.6
12-ORA-39-11.1/14.5
12- ORA-39-11.6/0
12- ORA-57-8.5/9.7
12-ORA-57-11.2/22.5

A © 00 »~ O

Statement of Ongoing Contracts - Index

Contract

12- OE1104
12- 0E1604
12- 0E1004
12-0F7424
12-0F7414
12- 000704
12-0H2174
12- 0E7404
12- 0A3904
12-0H2144
12- 04004
12- 0F9504
12- 0F9404
12-101674
12- 0H22U4
12- 0H4004
12- 0H0354
12- 0H0014
12- 0H0334
12- 0H23W4
12- 0Gr804
12- 0H6704

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12- ORA-57-13. 0/ 16. 6 12- 084404
12- ORA-57-15.7/0 12- 0H2224
12- ORA-57-20. 0/ 20. 3 12- 0HO184
12- ORA-73-16. 3/ 16. 3 12- 0C9834
12- ORA-73-21.5/21.5 12- 0&704
12- ORA-73-22.4/24.3 12- 0Q0704
12- ORA-74-13. 3/ 16. 6 12- 043214
12- ORA-90-11. 8/ 12.5 12- 056214
12- ORA-91-10. 3/ 19 12- OEO5WU4
12- ORA-91-13.5/14.7 12- 075304
12- ORA-91-16.9/17.4 12- 0G7604
12- ORA-133-4.2/8.1 12-1072U4
12- ORA-133-8.3/8.5 12- 0H2014
12- ORA-241-17. 6/ 25 12- OF1804
12- ORA-405-.9/.9 12- 0Gr704
12- ORA-405-3.7/6.4 12-075704
12- ORA-405-7.7/0 12- 0H2244
12- ORA-405-12.5/12. 7 12- 0F5304
12- ORA- 405-16. 9/ 24. 2 12- 0E0604
12- ORA- 405-20.6/0 12- 079304
12- ORA- 405-20.8/23.1 12- 0G6904

12- ORA-405-22.5/22.5 12- 0604
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

12

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)

FEDERAL Al D ( PRI MARY)

FEDERAL Al D ( SECONDARY)

STATE H G-MAY

Bid + CCO
$37, 207, 369
$199, 162, 112
$69, 075, 172
$52, 597, 845
$31, 001, 653
$389, 044, 151

Work Comp
$13, 585, 575
$46, 737, 956
$38, 444, 006
$28, 115, 115

$675, 092

$127, 557, 743

Statement of Ongoing Contracts -Summary

District
12

Work completed this Period:

Work Completed ThisPerio
$506, 864

$506, 864

d
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